Project Planning Phase
Project Name: Strategic Product Placement Analysis using Tableau

---

Product Backlog & Sprint Planning

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Dataset Collection	USN-1	Collect dataset related to product positioning and sales	3	High	Team
Sprint-1	Data Preprocessing	USN-2	Clean and prepare the dataset for analysis	2	High	Team
Sprint-1	Data Connection	USN-3	Connect dataset to Tableau for visualization	2	High	Team
Sprint-2	Visualization Development	USN-4	Create charts for product category sales analysis	3	High	Team
Sprint-2	Product Placement Analysis	USN-5	Analyze impact of product display position on sales	3	High	Team
Sprint-2	Pricing Analysis	USN-6	Compare product price with competitor price	2	Medium	Team
Sprint-3	Dashboard Development	USN-7	Create interactive dashboards in Tableau	3	High	Team
Sprint-3	Filters and Parameters	USN-8	Add filters for dynamic analysis	2	Medium	Team
Sprint-4	Story Creation	USN-9	Create Tableau story to explain insights	2	High	Team
Sprint-4	Testing	USN-10	Test dashboard functionality and performance	2	High	Team

---

Project Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date	Story Points Completed	Release Date
Sprint-1	10	5 Days	01 Feb 2025	16 Feb 2026	10	16 Feb 2026
Sprint-2	10	5 Days	06 Feb 2025	19 Feb 2026	10	19 Feb 2026
Sprint-3	10	5 Days	11 Feb 2025	25 Feb 2026	10	25 Feb 2026
Sprint-4	10	5 Days	16 Feb 2025	1 Mar 2026	10	1 Mar 2026

Velocity

The team completed approximately **10 story points per sprint** over a duration of **5 days**.
Therefore the average velocity of the team is **10 story points per sprint**.

Burndown Chart

A burndown chart represents the amount of work remaining versus time. It helps track the progress of each sprint and ensures that tasks are completed within the planned schedule. As story points are completed during each sprint, the remaining work decreases.